
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:33 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 893 Date: 06-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Inspected the S1 and S2 Shear Key retrofit work with TY-Lin designers John Denis and Michel Benoit at
1:00pm

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning on YBI. The
first baseline of 3 is nearly complete today as two crews will start scanning the outboard baselines
tomorrow. Checks on control set by the scanners will need to be done soon as they should be complete
with the YBITS bridges bottom by the end of the week.

- Spent most of the day checking the SAS light poles for plumb as the vector tolerance in two directions is
75mm. There were three light poles out of tolerance which were 1032-1 at 241SE, 1031-4 at 87mm NE,
and 2032-1 at 154NE. I informed Bill Shed, Sam Patel, and Bill O'Sullivan the results of the survey today.
Also ABF surveyors had similar values of the out of tolerance light poles. Began to process the data
surveyed today and compiled a summary report of the light pole plumb survey.

Bid Item: 001 0-BSM-ELS.320CCO-320 Pier E2 Temporary Bearing Shimming

In Place Machining Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

OTH JIM JONESNone of the Above 0.00 0.00 0.00 0.00

OTH JEREMY WAGNERNone of the Above 0.00 0.00 0.00 0.00

OTH KEVIN BUNDYNone of the Above 0.00 0.00 0.00 0.00

FOR TERRY ROUSENone of the Above 0.00 0.00 0.00 0.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH CHRISTOPHER RAYNEOperator 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 893 Date: 06-Aug-2013 Tuesday

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 8.00 2.00 0.00 10.00

APP BRANDON LUBARSKYSurveyor 3.00 0.00 0.00 3.00

APP CLINTON MONTGOMERYOperator 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 4.00 0.00 0.00 4.00

JNM JOE HERNANDEZMechanic 4.00 0.00 0.00 4.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS FINNEGANSurveyor 3.00 0.50 0.00 3.50

APP NICOLE ZBYCZIKSurveyor 3.00 0.00 0.00 3.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Similar as the previous days ABF ironworkers had two separate crews today working on the E2 Shear
Key retrofit work today. Jimmy Benninghov's crew installed one wedge plate for the S2 Shear Key today.
The rest of the day this crew did miscellaneous housekeeping activities, also grinded transverse Seible
seismic plates prior to installation.

Once again Obra Paulk's crew of ironworkers continued to work on the E2 elevator bottom supports prior
to erecting subsequent tower sections. The Manitowoc Ringer barge was used for assisting this crew of
ironworkers but was idle for most of the day. ABF mechanics continued to work on the water cooling
system.

001 0-FIS-ELS.327

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued to perform final profiling of all vertical and draped tendon ducts with the assistance of Harris
Salinas Rebar ironworkers on the East side of the S2 Shear Key retrofit.

001 0-PTS-ELS.330

Attachment
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SDI and HSR ironworkers completing the PT duct profiling on the east
side of the S2 Shear Key retrofit.

Conco carpenters continuing to place the formwork for the S2 Shear
Key retrofit west side soffit beam.

Location where TY-Lin designers John Denis and Michel Benoit want
temperature reinforcement which has excessive gaps in the

reinforcement.

Out of plumb measurement of light pole 2032-1 at EPP108 in the
North/South or transverse direction of the bridge at 135mm leaning

North.

CCC painter in the Spider basket on the South Sidespan. ABF ironworkers erecting an additional tower section of the E2 Shear
Key retrofit elevator.
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Surveying the 1032-1 light pole in the transverse direction which was
out of plumb by 238mm to the East.

District 4 surveyors Robert Dolan and Paul Rogers scanning the
YBITS bridges going down the center baseline of 3 to capture

composite point clouds.
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